AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of8

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0004 2005SEP28 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4201A
TACOM WARREN DCVA CENTRAL PENNSYLVANI A - YORK
ANVSTA- AQ ADBB PO BOX 15512
PATRI CI A ANN Bl ERI (586)574- 8286 YORK PA 17405-1512
WARREN, M CHI GAN 48397- 5000
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: Bl ERI P@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

BAE SYSTEMS LAND & ARMAMENTS, L. P.
GROUND SYSTEMs DI VI SI ON
1100 BAI RS ROAD

PO BOX 15512 —
YORK, PA 17405- 1512 10A. Modification Of Contract/Order No.

9B. Dated (Seeltem 11)

DAAEQ7- 02- C-TO16
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 06085 | Facility Code 2002SEP19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $190, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreneent of The Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M J. FRANZEN
FRANZENM@rACOM ARMY. M L ( 586) 574- 6304

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2005SEP28
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C-T016 MOD/AMD P00004

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS, L. P.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. This Mdification PO0004 is a Bi-Lateral Supplenental Agreenent.
2. For admnistrative purposes only, Mdification P0O0001 will not be used nor issued.
3. The purpose of this Mdification is to make the followi ng changes and additions:
A. C1 "M ACE HYDRAULI C DI AGNOSTI C CENTER (HDC) SCOPE OF WORK"' is changed as follows and included in entirety with this
nodi fication:
i. Change paragraph 4)g) to read:

g) Create a M ACE TM 5- 2350- 378-24&P nmanual to reflect changes in the vehicle design and naintenance concept due to the
addition of the HDC. The MPACE TM 5- 2350- 378-24&P manual wi |l supplenment the follow ng manuals. Electronic files of current technical
manual s will be provided as Governnent furnished information at start of contract. Furnished files will include both art and text. Art
will be in vector format and text will be conpatible with BAE publishing systemor in ASCI| fornat.

ii. Change paragraph 5)g) to read:
g) Conplete Manual updates April 30, 2006
B. " GOVERNMENT FURNI SHED MATERIAL (GFM ", as stated in attached C-2, is provided to the contractor to neet the requirenents of
this contract. The handling of the GFMwill be nmade in accordance with I-1 Report of Government Property. Both G2 and I-1 are
incorporated with this nodification.
C. CLIN OOO1AB is established for the additional efforts described in C3 "HDC TM MAD CHANGES" and C-4 "DI SPCSI TI ONING OF GFM'.
CLIN 0001AB is funded for the estimted cost of $172,769.00 plus fixed-fee of $17,231.00, total cost-plus-fixed-fee of $190, 000. 00.

CLI N 0001AB is required due to:

i. Based on a decision to not apply the HDC to vehicles with the 3/8" hull bottom portions of the Mdification Wrk Order
(MAD) and of the Technical Manuals (TM (per CG1 4)) require redoing.

ii. Requiring accommpdation of certain aspects of M L-STD 40051-2 (publications) which were not in the original contract
requirenents.

iii. The contractor is dispositioning the facility vehicle (shipping to TACOM and old residual M ACE hardware (shipped to
Anni st on).

D. The contract period performance is extended until June 30, 2006. This is to ensure sufficient time to update and convert the
TM prepare for and conduct the validation/verification, incorporate validation/verification changes and TACOM publ i cation comrents, and
deliver the ™™
4. The changes in 3. A and 3.B. are made with no change to the total contract anount.

5. The Total Contract Ampunt, for the new efforts in 3.C above, is increased by $190, 000.00 from $1, 705, 017.00 to $1, 895, 017. 00.

6. The Contractor releases the Governnent fromany further claimfor equitable adjustnent relating to the changes nade by this
nmodi fication.

7. Al other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 005 ***



Refer ence No. of Document Being Continued Page 3 of 8
CONTINUATION SHEET PIIN/SIIN DAAEO7-02- C-T016 MOD/AMD P00004
Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
CLIN 0001AA:
EST|| MATED |COST: $_1, 550, 967. 00
FI XED- FEE: $___154, 050. 00
TOTAL COST- PLUS- FI XED- FEE: | $ 1, 705, 017. 00
(End of narrative A002)
0001AA COST- PLUS- FI XED- FEE $ 1,705, 017. 00

PRON: A126A334EH
AVS CD: 53901110187

PRON AMD: 02

W TH SCOPE OF WORK AT CG-1 AND C- 2.

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

ACRN:  AA

M ACE HYDRAULI C DI AGNOSTI C CENTER | N ACCORDANCE

(End of narrative B001)

ACCEPTANCE: Origin

$ 1,705,017. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2006




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 8

Pl N/S| IN DAAEQ7- 02- C-T016 M OD/AM D P00004
Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
CLI|N 0001AB:
EST|l MATED [COST: $__172,769.00
FI XED- FEE: $__ 17,231.00
TOTAL COST- PLUS- FI XED-FEE: | $ 190, 000. 00

(End of narrative A001)
0001AB COST- PLUS- FI XED- FEE $ 190, 000. 00

PRON: P146MD182T
AMS CD: 53901110187

AT CG-3 AND C 4.

PRON AMD: 01

MD ACE HYDRAULI C TM MAD CHANGES AND DI SPCSI TI ONI NG
OF GFM I N ACCORDANCE W TH SCOPE OF WORK

(End of narrative B001)

| nspection and Acceptance

I NSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance

ACRN: AB

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2006




Reference No. of Document Being Continued Page 5 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C-T016 MOD/AMD P00004

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS, L. P.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

C1 MD_ACE HYDRAULI C DI AGNOSTI C CENTER (HDC) SCOPE OF WORK

1) HDC paper, Arnored Conbat Earthnover, M) ACE, Hydraulic Diagnostic Center System Description, March 13, 2001, serves as the
underlying concept for this project. This paper recommends 33 test point |ocations covering 103 troubl eshooting tests. These paraneters
remain valid, although they may be changed based on final design decisions.

2) The systemw || consist of a central control box, data bus, sensors, solenoid valves, and val ve manifol ds.

a) The software shall reside in the central control box for communication with each sensor via the data bus and provide the
readout to the maintainer.

b) Commercially available Controlled Area Network (CAN) technology will be used to provide hydraulic system paraneter readout from
chosen locations to the central control box on the vehicle.

c) The central control box will include the capability to select the applicable sensor and display the selected sensor pressure.
The central location will also include switches or manifold for operating sol enoid val ves.

d) To the extent possible, commercial or existing mlitary conponents shall be used in the systemdesign, to include sensors,
transducers, swi tches, valves, manifolds, control box, and digital readout device.

3) Contractor shall design the HDC using the follow ng guidelines and based on the March 13, 2001 concept paper:
a) Based on Governnent furnished red-1ined TM 5-2350-262-20-3 to correct existing errors, the contractor shall develop a

prelimnary design for Government review and concurrence. As part of this prelimnary design, the contractor shall:

i) Determne final sensor |ocations based on the followi ng order of priority: suspension actuators, hard to reach places,
critical paraneters.

ii) Determne quantity of solenoid valves and manifol ds based on nunber of sensors, sensor |ocations, and the Md ACE
hydraul i c system design constraints.

iii) Define HDC systemrequirenents.

iv) Define HDC conponent specifications.

4) Subsequent to HDC system design, the contractor shall:

a) Develop the HDC system and procure/fabricate system conponents for three each operational systemns.

b) Install the systemon one each governnment furnished MD ACE vehicle at York, PA

c) Troubl eshoot and test the system

d) Verify system performance.

e) Develop Mdification Work Order (MAD) installation instructions for the HDC system

f) Assist ininstallation of the HDC on two each vehicles, one at TACOM and one at Anniston Arny Depot.

g) Create a MO ACE TM 5-2350-262- 14&P manual to reflect changes in the vehicle design and mai ntenance concept due to the addition
of the HDC. The MDACE TM 5-2350-262- 14&P manual will suppl ement the following nmanuals. Electronic files of current technical nanuals
will be provided as Government furnished information at start of contract. Furnished files will include both art and text. Art will be
in vector format and text will be conpatible with UDLP publishing systemor in ASCI| format.

i) M ACE TM 5-2350-262-10 (Operator Manual)

ii) M ACE TM 5-2350-262-20-1, -2 (Unit Mint Mnual)
iii) M ACE TM 5-2350-262-20-3 (Troubl eshooting TM
iv) M ACE TM 5-2350-262-34 (DS and GS Maint Manual)
v) M ACE TM -2350- 262- 24P ( RPSTL)

5) The contractor will nmeet the follow ng schedule for the HDC devel opment effort:
a) Conplete prelimnary design and hold design review 6 MAC
b) Submit proposal for detailed design and build phase 7 MAC
c) Governnent provide go-ahead for Detail ed Design Phase 7.5 MAC

d) Hold critical design review 14 MAC
e) Start test of systens 17 MAC
f) Conplete Test 18 MAC
g) Conpl ete Manual updates June 30, 2004

Changes necessitated as the result of test may increase this schedul e.

6) Subnmission of all itens for review and subsequent approvals shall be coordinated with the PEQO, CS & CSS.

*** END OF NARRATIVE C 001 ***



Reference No. of Document Being Continued Page 6 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C-T016 MOD/AMD P00004

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS, L. P.

C-2 GOVERNMENT FURNI SHED MATERIAL (GFM

GFMw || be provided to neet the requirenments of this contract. G-Mw || be managed in accordance with UDLP' s existing approved
procedures. UDLP shall be responsible for inventory and control of GFMuntil contract conpletion.

The CGovernnment will provide the following items as GFM

a) Nut, Self Locking, P/N M517829-6C, quantity of 42
b) Washer, Flat, P/N M527183-10, quantity of 50
c) Washer, Flat, P/N MS27183-14, quantity of 50
d) Washer, Flat, P/N MS27183-18, quantity of 50
e) Washer, Lock, P/ N MS35338-44, quantity of 50
f) MACE Vehicle, S/N 575, NSN 2530-00-808-7100

The MBACE Vehicle is being transferred from UDLP's STS subcontract with MIS Technol ogi es (Contract MIS-00-6601-001-01) for use on this
contract. Wien the effort under Contract DAAEO7-02-C-T016 is acconplished, the MDACE Vehicle, S/N 575, will be delivered to TACOM
pending directions at that tine.

*** END OF NARRATIVE C 002 ***

C3 HDC TM MAD CHANGES

1) The contractor shall update the draft ACE Hydraulic Diagnostic Center (HDC) Technical Manual (TM to:

a. Incorporate changes required by the deletion of the 3/8 hull bottomfromthe HDC applicability.

b. Incorporate changes required as a result of HDC systems installations and HDC TDP fi nalization.

c. Convert the TMto MI-Std-40051 fornmat as previously directed by TACOM Publications. This includes replacenent of digital
photography in RPSTL figures with isometric drawings. Digital photography is acceptable for maintenance tasks.

d. Deliver revised draft TM for validation/verification in hardcopy.

2) The contractor shall update the draft TMto include coments/changes resulting froma Governnment conducted val/ver (contractor wll
not be required to participate in val/ver).

3) Delivery of final draft TMw |l consist of non-linked PDF files on CD-ROM and hard copi es.

4) The contractor shall provide tel ephonic assistance as required during the Government-conducted val/ver of the previously delivered
Modi fication Wirk Order (MAD). Contractor shall update the MAD incorporate changes resulting fromval/ver.

5) Schedule will be as determined during start of work neeting to be held within 30 DAC.

*** END OF NARRATIVE C 003 ***

C-4 Dispositioning of GFM

1) The contractor will disposition the facility vehicle by shipping it to TACOM (at the conpletion of the contract). Residual GFM from
the STS Subcontract with MIS (MIS-00-6601-001-01) is transferred to this contract. This material will be dispositioned by shipping it to
Anni ston Arny Depot.

*** END OF NARRATI VE C 004 ***
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CONTINUATION SHEET

PIIN/SIIN DAAEO7-02- C-T016 MOD/AMD P00004

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS, L. P.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AB P146M)182T AB 1 $ 0.00 $ 190, 000. 00 $ 190, 000. 00
53901110187 4ZCCVB
A14P51871CWvB
NET CHANGE $ 190, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AB 21  42035000041C1C09P53901125FB S20113 We6HZV $ 190, 000. 00
NET CHANGE $ 190, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 1, 705, 017. 00 $ 190, 000. 00 $ 1, 895, 017. 00
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C-T016 MOD/AMD P00004

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS, L. P.

SECTION | - CONTRACT CLAUSES
Status Regulatory Gte Title Dat e
| -1 ADDED 252. 245-7001 REPORTS OF GOVERNMENT PROPERTY MAY/ 1994

(a) The Contractor shall provide an annual report--
(1) For all DoD property for which the Contractor is accountable under the contract;

(2) Prepared in accordance with the requirenments of DD Form 1662, DoD Property in the Custody of Contractors, or approved
substitute, including instructions on the reverse side of the form

(3) In duplicate, to the cogni zant Governnment property administrator, no later than October 31.

(b) The Contractor is responsible for reporting all Government property accountable to this contract, including that at
subcontractor and alternate |ocations.

(End of clause)
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